Agenda Item No. 7.0

233 South Wacker Drive
Suite 800
. 312 454 0400
Agency for Planning ki -
MEMORANDUM
To: CMAP Board and Committees
From: CMAP Staff
Date: May 7, 2014
Re: Local Technical Assistance Program Update

The CMAP Board and committees receive regular updates on the projects being undertaken
through the Local Technical Assistance (LTA) program, including those receiving staff
assistance and grants. To date, 136 local projects have been initiated. Of these, 68 projects have
been completed, 53 are fully underway, and 15 will get actively underway in the near future.
Projects that appear in this document for the first time, or that were recently completed, are
noted and highlighted in italics.

Further detail on LTA project status can be found on the attached project status table. Please
note that to reduce the volume of material sent, the LTA Program Updates will continue
updates to the “Completed Projects with Active Implementation” on a quarterly basis. The next
implementation report with these updates will be sent in July.

ACTION REQUESTED: Discussion.






Projects Currently Underway

AP Assi
Project M Timeline ssistance Status and notes
lead type
Algonquin- ' Brian May 2014- | Staff The scope will come befor(? the Vlllage boards ’Fh1s .month. The Villages
Carpentersville Fox . plan to have the first Steering Committee meeting in late May or early
. . Daly Aug. 2015 assistance
River corridor plan June.
Project team completed work on annotated Ordinance and
Alsip zoning revisions | Jake Seid Sept. 2013- | Staff recommendations summary in April. A final meeting with the Steering
P & May 2014 assistance | Committee is scheduled for May 7 to discuss these documents and assist
with project implementation.
Antioch greenway plan Jason Apr. 2012- Staff Newly completed. The Antioch Lifestyle Corridor plan was adopted by the
(see website) Navota Apr. 2014 assistance | Village Board on April 21.
Arlington Heights John May 2014- | Staff . . o
h th .
bicycle-pedestrian plan | O’Neal Apr. 2015 assistance Scoping with the community is underway
B.arrington area Jack June 2014- | Consultant RFP released May 2.. .Pro.ject will be multi-jurisdictional, affecting a
bikeway feasibility . . number of communities in northwest Cook and northeastern Kane
Pfingston | June 2015 assistance .
study Counties.
ljsrr;lsel‘ﬁilﬁsive lan Sam Mar. 2013- | Staff Preparation of the draft plan underwa
prene P Shenbaga | Sept. 2014 assistance P P Y
(see website)
. Staff and . . . . . .
Berwyn capital Mar.-Oct. First steering committee held on April 23. Collection of project
. Bob Dean consultant L
improvements plan 2014 . descriptions is underway.
assistance
ick-off i i ing hel . Parki
Berwyn parking study | Lindsay Nov.2013- | Staff Kick-of Ste.ermg Committee meetmg. eld on May 1 a‘krk.mg occupancy
_ . data collection complete. Key person interviews and existing conditions
(see website) Bayley Sept. 2014 assistance .
report drafting underway.
f
Berwyn zoning Kristin Jan. 2013- f(t)ilsflfl?;lnt CMAP staff is creating a first draft of the zoning ordinance based on the
revisions (see website) | Ihnchak July 2014 . approved recommendations memo.
assistance
Big Rock comprehensive | Trevor Feb. 2013 - | Staff . .
Newl leted. The Village Board adopted the pl April 22.
plan (see website) Dick Apr. 2014 assistance ey comprete ¢ VItage Dourt auopred the pran on £prt
Calumet City Jack June 2013- | Consultant | Steering Committee met in early April to consider draft plan elements.
comprehensive plan Pfingston | June 2014 assistance | Complete draft plan is under review.
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http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-greenway-plan-for-antioch?isMovingForward=1
http://www.cmap.illinois.gov/lta/bensenville
http://www.cmap.illinois.gov/programs-and-resources/lta/berwyn-parking
http://www.cmap.illinois.gov/lta/berwyn-zoning
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-big-rock?isMovingForward=1

AP Assi
Project M Timeline ssistance Status and notes
lead type
Campton Hills zoning . . . . . .
and subdivision Kristin May 2014- | Consultant | Consultant interviews were held in April. A recommendation for
. Ihnchak Aug. 2015 assistance | consultant selection will be brought for CMAP Board approval in May.
regulations
CMAP staff held the public kick-off meeting, various focus group
Carol Strearr.l Nicole Fob. 2014- Staff meetings, and several key person mteerest in April. S.ta.ff also N
comprehensive plan . gathered and analyzed data and information for the existing conditions
_ Woods Apr. 2015 assistance . . L
(see website) report. Tasks for May include conducting additional key person
interviews and drafting the report.
Chicaco Pilsen-Little CMAP staff is working with DPD on existing conditions analysis and
) & . Evy Dec. 2013- Staff data collection. Staff and DPD began conducting stakeholder interviews
Village neighborhood . . . . . . . .
. Zwiebach | Mar. 2015 assistance | in March and will continue meeting with community leaders and
plan (see website) . .
groups through May. Public workshop tentatively scheduled for July.
Chicago West Pullman | Liz July 2014- Consultant . . .. .
neighborhood plan Panella Aug. 2015 assistance Scoping is underway, with RFP release anticipated in May.
Chicago Heights Kendra Apr.2013- | Staff Draft industrial area sub-area st}ldy and plan recommenc‘lations memo
comprehensive plan Smith Sept. 2014 assistance | AT€ currently under internal review. A sub-area community charrette for
(see website) Pt Chicago Heights’ 3" ward was held on April 16.
hi i il A f f fti 1 ferri
C ‘matown Stephen Apr.2013- | Staff During API‘I , CMAP :“?taf ocused on dr'a ting plan, conferring as
neighborhood plan (see . needed with community partners and City departments who will play a
. Ostrander | July 2014 assistance o . , .
website) key role in implementing the plan’s recommendations.
h he winni i . Th h
Cicero comprehensive | Jonathan | Apr. 2014 | Consultant Lakota was chosen as the winning b.1dder' T‘ e PAO has been executed
. and the firm expects to start the project within the next month. Staff has
plan Burch June 2015 assistance . . . . .
reached out to Cicero to start creating the project Steering Committee.
Staff is preparing the data-oriented front half of the final plan coupled
Cook Count with a working recommendations document for discussion with the
. Y Jonathan | Apr.2013- | Staff County. Concurrently, CMAP and the County are scheduling a series of
consolidated plan (see . . . . . .
website) Burch Nov. 2014 assistance | small-group discussions to discuss potential projects, programs, and
- target areas in greater depth and refine the recommendations
document.
Crete comprehensive Jack May 2014- | Consultant | Interviews with consultants will take place May 15 with selection of
plan Pfingston | June 2015 assistance | project consultant to follow shortly after.
Crystal Lake Nora Mar. 2014- | Staff CMAP staff reviewing previous planning efforts relating to bike and
transportation plan Beck Feb. 2015 assistance | pedestrian planning efforts. City forming Steering Committee.
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http://www.cmap.illinois.gov/programs-and-resources/lta/carol-stream
http://www.cmap.illinois.gov/programs-and-resources/lta/pilsen-little-village
http://www.cmap.illinois.gov/lta/chicago-heights
http://www.cmap.illinois.gov/lta/chinatown
http://www.cmap.illinois.gov/programs-and-resources/lta/cook-county

AP Assi
Project M Timeline ssistance Status and notes
lead type
The Steering Committee unanimously voted to recommend the plan to
the City Council for adoption on April 9. A revised copy of the final
De.s Plaines Berenice | May 2013- | Consultant plan was submltted. to'CMAP for final Teview. City of Des Plaines and
neighborhood plan (see . . Des Plaines Park District staff has been working closely to apply to
. Vallecillos | May 2014 assistance .
website) IDNR for an Open Space Land and Acquisition and Development
(OSLAD) grant as a first step toward implementation. The plan will be
presented to the City Council in May for adoption.
Dixmoor planning Jessica Jan.-Sept. Staff Map creation and a report outlirlle for the pr.oject is underway, and
e . outreach to the Latino community is wrapping up. Staff to attend the
prioritization report Gershman | 2014 assistance . , . _ j
Village’s second Business Breakfast with a project update on May 12.
The MetroQuest outreach site received 1,293 visits and 735 surveys were
DuPage County Homes . o
for a Chaneine Resion Kendra Sept. 2013- | Staff completed. Municipal outreach memos detailing survey responses were
roiect e 5B Smith Oct. 2014 assistance | sent to municipal staff on May 1. CMAP staff is currently working on
Pro] municipal recommendations.
DuP Loui 2014- tf
urage C?gunty ouise June 20 Sta‘ Staff is developing scope and MOU with partners.
sustainability plan Yeung July 2015 assistance
Elmwood Park zoning | Kristin Mar. 2014- | Staff A Steering Committee is being established, and a kick-off meeting with
assessment Ihnchak Apr. 2015 assistance | the Committee is being scheduled.
) Jack June 2013- Grant Steering Committee met April 24 to consider recommendations. Public
Evanston bicycle plan . . .
Pfingston | May 2014 funds meeting will take place May 3.
The recommendations memo, which outlines the goals and strategies of
Frankhfl Park Nicole Apr. 2013- Staff the plan, was approyed by staff and tbe Ste?erlng Corn;mttee 1‘n April. In
industrial areas plan . May, CMAP staff will work closely with Village staff in drafting the
_ Woods Sept. 2014 assistance | . . e . .
(see website) industrial areas plan. The initial draft is scheduled to be completed in
June.
Harvard Liz May 2014- | Staff Proiect scopine underwa
comprehensive plan Panella July 2015 assistance ) pPing Y
Hinsdal king study | Lind . 2012- taff
tsda e Par g study | -ndsay Nov. 20 5 a. No update. Village trustees are reviewing the final plan.
(see website) Bayley May 2014 assistance
Kane County health Stephen July 2014- Staff Proiect scopine underwa
impact assessment Ostrander | Mar. 2015 assistance ) ping Y
Kane County local food | Jessica Nov. 2012- | Staff . e . . .
Del 1 d final internal 1 f t letion.
project Gershman | May 2014 assistance eliverables undergoing final internal approval for project completion
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http://apacheparkneighborhoodplan.wordpress.com/
http://www.cmap.illinois.gov/lta/franklin-park
http://www.cmap.illinois.gov/hinsdale

AP Assi
Project M Timeline ssistance Status and notes
lead type
Kane‘County tran§1t Trevor July 2012- Staff CMAP staff is updatmg the c%raf't report based upon County staff
plan implementation . . review. The next step is to distribute the report to the Steering
) Dick June 2014 assistance . .
(see website) Committee for review and comment.
Kane County / . o . . e
Final lete. Final for all f
Carpentersville Homes | Jonathan | Feb. 2013- Staff inal design is complete. Final presentations for all four comml‘mmes
. . . have been scheduled for May and early June. The document will be
for a Changing Region | Burch May 2014 assistance . . ,
. . printed after the final presentations are complete.
project (see website)
Kane County / Geneva . . . .
. Drew Revised subregional recommendations were presented at a meeting of
Homes for a Changing s July 2013- Staff ,
) . Williams- . all four mayors. CMAP and Kane County staff are drafting the full
Region project (see June 2014 assistance
. Clark plan.
website)
. A public meeting took place on April 22. The next public meeting will
Kedzie Avenue . . Cq
. . Samantha | July 2013- Consultant | be held on May 8. Meeting attendees will provide input to the plan and
(Garfield Park) corridor . . . . . . .
] Robinson | June 2014 assistance | implementation strategies. The final draft plan is expected to be
plan (see website) )
completed in June.
The land use planning effort is underway and project team is gathering
data and information, and meeting with corridor municipalities and
Lake County Route Staff and . - .\
53/120 land use plan Jason Nov. 2013- consultant other stakeholders, to inform the Existing Conditions Assessment. The
(see website) P Navota Dec. 2015 assistance first IL Route 53/120 Corridor Plan Land Use Committee met on March
18, and the next Land Use Committee meeting is scheduled for May 8 at
the Lake County Permit Facility.
L
Sj;;iggﬁg lan (see Kristin Mar. 2012- | Staff A public open house and meeting with municipal leaders to share the
website) yP Ihnchak July 2014 assistance | draft plan have both been scheduled for June 12.
Lak ty / Round
ake County / Roun Stephen July 2014- Staff Newly added to monthly report. Project scoping with sponsors and partners is
Lake Homes for a .
) . . Ostrander | June 2015 assistance | currently underway.
Changing Region project
Lan-Oak Park District Trevor Oct. 2013- Staff . .
master plan (see . . Staff is currently working on the draft Master Plan.
. Dick June 2014 assistance
website)
Lansing comprehensive | Sam Oct. 2012- Consultant | Edits to draft plan completed. Open House and public hearing to be
plan (see website) Shenbaga | June 2014 assistance | held on May 28 at Village Hall.
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http://www.cmap.illinois.gov/programs-and-resources/lta/kane-county/ptn
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/homes-for-a-changing-region?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/homes-for-a-changing-region?isMovingForward=1
http://www.cmap.illinois.gov/programs-and-resources/lta/kedzie-avenue-corridor
http://www.cmap.illinois.gov/programs-and-resources/lta/il-53-120
http://www.cmap.illinois.gov/lta/lake-county
http://www.cmap.illinois.gov/programs-and-resources/lta/lan-oak
http://www.hlplanning.com/dnn/Default.aspx?alias=www.hlplanning.com/dnn/lansing

AP Assi
Project M Timeline ssistance Status and notes
lead type
Lynwood comprehensive | Samantha | Oct. 2012- Consultant . .
Newl leted. The Village Board adopted the pl April 15.
plan (see website) Robinson | Apr. 2014 assistance cewry comprete ¢ Vittage Doard agopted e prar on £prt
The Existing Conditions Report and the key recommendation memo
were discussed and approved by the Steering Committee and the
Village staff. Comments from the transit agencies (Pace, Metra, and
Lyons comprehensive July 2013- Staff RTA) and the Forest Preserves of Cook County were incorporated in the
. Sef Okoth . . . s .
plan (see website) Sept. 2014 assistance | ECR. Staff is working to facilitate a meeting between the Forest
Preserves of Cook County and the Village, to be held on May 12, to
discuss some of the plan recommendation directions. Drafting of the
plan is underway.
Markham comprehensive | Erin July 2013- Consultant | Newly completed. The Markham City Council approved the comprehensive
plan Aleman Apr. 2014 assistance | plan on April 2.
The revised plan was delivered for final Village Staff review in late
Morton Grove . . . I
industrial areas plan Nicole Feb. 2012- Staff March and continues to be under review. Once staff review is
(see website) P Woods July 2014 assistance | completed, the plan will be sent to the Steering Committee for their
comments in late spring.
North Aurora Jack Jan.-Dec. Consultant | Data collection and key stakeholder interviews continue; first public
comprehensive plan Pfingston | 2014 assistance | workshop will be held May 21.
j ing h 1 h i . Proj
North Chicago ‘ May 2014- | Staff Pro]ec.t scoping has l?een comp e‘ted ar}d MOU as been 51gn?d Project
comprehensive plan Jake Seid Sept. 2015 assistance team is planning a kick-off meeting with the Steering Committee and
p p Pt representatives from MMC and MPC in June.
h icipal
Northwest Munmlpa . Draft plan underway, should be reviewed by Steering Committee in late
Conference Des Plaines | Lindsay May 2013- | Consultant . .
. . . May. Meetings held with Forest Preserves of Cook County, IDOT, and
River trail access plan | Bayley June 2014 assistance .
. CCDTH to keep them informed of progress to date.
(see website)
D
Olympia Fields subarea V\/ril;l‘;.; ms Apr. 2013- | Consultant | CMAP has reviewed a revised draft plan, which will be shared with the
plan (see website) Clark May 2014 assistance | Village in May.
Openlands local food Jason Feb. 2013- Staff Scope of work for a Regional Food System Study is being revised and
policy Navota Sept. 2014 assistance | project team is preparing to approach potential funders for the study.
Oswego market Trevor Mar. 2013- | Staff The report is planned to be discussed and approved at the May Village
analysis (see website) Dick May 2014 assistance | Board meeting.
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http://www.hlplanning.com/dnn/Default.aspx?alias=www.hlplanning.com/dnn/lynwood
http://www.cmap.illinois.gov/lta/lyons
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-subarea-plan-for-morton-grove-industrial-areas?_101_INSTANCE_Q4En_isMovingForward=1
http://www.hlplanning.com/clientportals/nwmc/Home.aspx
http://www.cmap.illinois.gov/programs-and-resources/lta/olympia-fields
http://www.cmap.illinois.gov/programs-and-resources/lta/oswego

(see website)

AP Assi
Project M Timeline ssistance Status and notes
lead type
Oswego-Montgomery- .
L May 2014- | Staff
Yorkville shared ouise ay @ Staff is developing scope and MOU with partners.
) Yeung Mar. 2015 assistance
services study
The MOU was adopted by the Village Board in March; the mayor has
Park Forest active Lindsay Mar. 2014- | Staff created a Bicycle and Pedestrian Advisory Committee that will serve as
transportation plan Bayley Nov. 2014 assistance | the primary representatives of the Steering Committee. First Steering
Committee meeting planned for May 15.
Staff and A Steering Committee meeting took place on April 14 to discuss the
Park Forest zoning Kristin June 2013- recommendations memo. CMAP staff is awaiting a compiled set of
. . consultant . . . _
revisions (see website) | Ihnchak Sept. 2014 . Steering Committee comments on the memo prior to moving forward
assistance . . . . :
with drafting the zoning and subdivision ordinances.
Pingree Grove Trevor July 2014- Consultant | Staff is developing scope and RFP materials. RFP release expected in
comprehensive plan Dick Aug. 2015 Assistance | late May or early June.
Prospect Heights Jack Aug. 2013- | Consultant | Preliminary recommendations reviewed by Steering Committee April
comprehensive plan Pfingston | July 2014 assistance | 21; midpoint meeting with CMAP will take place May 8.
Final draft plan currently under review by communication staff. Final
Regional immigrant Ricardo Jan. 2013- Staff plan scheduled to release at a round table event on June 5at CMAP. An
integration toolkit Lopez June 2014 assistance | invitation went out to local leaders and staff is now working with MMC
to confirm participation.
Richton Paﬂ? Kendra Aug. 2012- | Consultant . .
comprehensive plan . . Draft plan currently under internal review.
) Smith June 2014 assistance
(see website)
Richton Park zoning uly 2014- Consultant F'ollow.mg the comPletlon of tllle Con?preher'lswe plan, the cor.lsultmg'
.. TBD . firm will update Richton Park’s zoning ordinance to be consistent with
revisions Feb. 2015 assistance
the newly adopted plan.
The Riverdale project was put on hold during the month of April. The
Riverdale Erin Nov. 2013- | Consultant | consultant received a grant extension from DCEO until June 30. Itis
comprehensive plan Aleman June 2014 assistance | anticipated that the final plan will be presented to the Village Board for
adoption in June.
Rosemont . Sam Oct. 2013- Staff Existing conditions repgrt reviewed by .Steerm.g Commltt.ee, RTA, Péce,
comprehensive plan . Metra, MWRD, and Active Transportation Alliance. Steering Committee
Shenbaga | Sept. 2014 assistance

visioning workshop scheduled for May 21.
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http://www.cmap.illinois.gov/programs-and-resources/lta/park-forest-zoning
http://www.hlplanning.com/dnn/Home/tabid/3208/Default.aspx
http://www.cmap.illinois.gov/programs-and-resources/lta/rosemont

AP Assi
Project M Timeline ssistance Status and notes
lead type
South Elein bicvcle and Draft plan and draft accessibility report have been completed and will
o destriagn lany (see John July 2013- Consultant | be discussed with Steering Committee at May 8 meeting. Key
p P O’'Neal June 2014 assistance | recommendations were presented to Village Planning and Zoning
it ) Commission
SSMMA Calumet Brian Mav 2014 Staff and | Project scoping is complete. In April, the CMAP Board approved a
Green Manufacturing Dal NO\}; 2014 consultant | contract with the Chicago Jobs Council (CJC) to assist with this project.
Partnership Y ' assistance | In May, CJC will begin work on Phase 1: Research and Best Practices.
SSMMA Complete Lindsay July 2014- Staff No update. SSMMA has reviewed the project scope and CMAP staff has
Streets plan Bayley Aug. 2015 assistance | made suggested revisions.
Staff met with Summit’s Senior Luncheon at the Till Community Center
Summit comprehensive | Nora Dec. 2013- | Staff on April 16. Draft Existing conditions report under internal review, to
plan (see website) Beck Nov. 2014 assistance | be presented to Village and Steering Committee on May 15. Public
workshop tentatively scheduled for end of May/early June.

I 1ti 1

gaism;::tril:)):a lan (see Lindsay June 2013- Staff Recommendations memo drafting underway, Steering Committee
P P Bayley Sept. 2014 assistance | should receive memo for review in late May.
website)
Waukegan subarea Stephen Oct. 2012- Staff . .
plan (see website) Ostrander | June 2014 assistance CMAP staff completed draft plan and began internal review process.
h
‘c/ijtCre;S;EZive lan Samantha | Nov.2011- | Staff The plan has been finalized and is expected to be adopted by the Village
prene P Robinson | May 2014 assistance | Board on May 27.

(see website)
West Suburban Staff
Sll; rIrrllzelis(t)f C;Trzerce Evy May 2014- assistance Scoping continues, and outreach to member communities is in progress

] y carg Zwiebach | June 2015 and small ping ’ Progress.
oriented development contract
plan
Wicker Park-Bucktown Lindsa Jan. 2013- Staff Final comments received on draft plan, minor edits and revisions
parking study (see Y ] . underway. WPB Board to vote on plan at their next Board meeting on

. Bayley May 2014 assistance
website) May 21.
Will County The marketing document has been reviewed by staff from Will County
. ) June 2013- Staff .. .

brownfield Jake Seid . and ComEd. We are awaiting a signed letter of support from the County

C e May 2014 assistance | . . . ) !
prioritization in the coming weeks in order to complete this project.
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https://www.facebook.com/southelginbikepedplan
http://www.cmap.illinois.gov/programs-and-resources/lta/summit
http://www.cmap.illinois.gov/lta/uic
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-commercial-corridor-plan-for-waukegan?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-westchester?isMovingForward=1
http://www.cmap.illinois.gov/lta/wpb

AP Assi
Project M Timeline ssistance Status and notes
lead type
Winthrop Harbor Sam Apr. 2014- | Staff . . _ .
. . Project started in late April as per community request.
comprehensive plan Shenbaga | July 2015 assistance
Worth planning Stephen Oct. 2013- Staff CMAP'staff presented draft recommendatl'ons to CMAP Land Use .
N . Committee for feedback. Staff completed first draft of recommendations
prioritization report Ostrander | June 2014 assistance . . . .
report, and is currently preparing it for internal review.
Zion comprehensive Nora Feb. 2014- Cor.15ultant Contract finalized. Consultant scheduling staff kick-off meeting.
plan Beck Jan. 2015 assistance
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